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Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Soheilifard, Saman 23-Jul-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 130 Date: 16-Jul-2011 Saturday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time: 08:00

Const Calendar Day: 676

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Electroslag welding (ESW):
The 16th ESW weld was done today. It was on the butt joint that connects shear plate cW to the West
shaft. The following is a list of activities for this operation:
- 2 new barrels of weld wire were brought to the site and connected.
- 2 bolt holes that are close to the edge of the weld joint were plugged with drift pins to avoid the possibility
of the weld pool burning through and spilling into the hole.
- At 07:30, the consumable guide was installed.
- From 07:30 until 09:15, the insulators, volt pick-ups, and cooling shoes were installed.
- From 09:15 until 09:40, QC & production went through their pre-weld checklists.
- At 09:56, the weld was started.
- It took about 2 minutes, 20 seconds for the weld parameters to stabilize.
- At 14:11, the weld was low on flux and was running a little loud for about 1 minute.
- At 14:13, there was a small leak of weld metal from the side of the shoes.
- At 14:52, the weld was ended in the run-off tab.

A preliminary UT was done today on the butt weld that connects shear plate cE to the North shaft. One
reject was found in an area where the weld was running low on flux and the surface is rough.

*********
I went through each of the cells around the anchorage, and started compiling a spreadsheet of punchlist
items that need to be addressed.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY STONEIronworker 0.00 8.00 0.00 8.00

APP Alex BlancoIronworker 0.00 8.00 0.00 8.00

APP DEVAN MURPHYIronworker 0.00 8.00 0.00 8.00

APP JEREMY DOLMANIronworker 0.00 8.00 0.00 8.00

APP JEFFERY SOUZAIronworker 0.00 8.00 0.00 8.00

FOR RORY HOGANIronworker 0.00 8.00 0.00 8.00

JNM RICHARD GARCIAIronworker 0.00 8.00 0.00 8.00
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